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Objectives and Achievements In Progress 

 
Objective: The State desires to centralize the IT operational support 
under a single entity, DTI.  The centralization plan will include: 

• A plan to fund the centralized organization through a 
combination of budget consolidation, cost savings, consolidate 
resources. 

• The plan will make changes to the DTI organizational structure 
to optimize services and specialize skill sets  

• A review and rework to standardize the staff titles framework 
and compensation structure 

Achievements:  

• Senate Bill 153 – Passed 6/30/19 

• Development of Centralized Future State Organizational Chart 

• Completed validation with Executive Steering Committee 

• Created draft versions of Centralized Position Profiles for new 
framework 

• Obtained final approval of Future State Organizational Chart 

 

• Complete mapping of future state position profiles to existing 
position profiles 

• Document funding sources and projected savings associated with 
centralized organization  

• Revision of Centralized Organizational Chart for updated list of in-
scope agencies 

 

Next Steps (Future Activities) Challenges (Issues and Risks effecting  your effort) 

 

• Develop implementation project plan and timelines 

• Complete review with OMB and DHR 
 
 

 

• Prioritizing time and allocation of resources will require 
significant coordination  
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Objectives and Achievements In Progress 

 
Objective: The State desires to develop a new strategy to procure and 
manage end user computer devices. 

• Develop and publish standard system configurations 

• Implement a consumption-based pricing model for devices as 
well as removing the ownership of the devices 

• Convert expenditures for devices from CAPEX to OPEX 

• Streamline the procurement and replacement process for 
defective units 
 

Achievements:  

• Completed financial analysis; Traditional Purchasing (CAPEX) 
vs. Desktop as a Service (OPEX) 

• Identified and implemented a purchasing platform for Desktop 
as a Service; US Communities Cooperative 

• Completed Market Analysis to identify additional vendors; 
CDW and SHI  

• Completed on-site visits with final 2 partners for technical 
review 

 

• Completion of data analysis for OMB 

• Development of Statement of Work for overall program 

• Finalize Statement of Work, Implementation Timeline and Final 
Pricing Structure 
 

Next Steps (Future Activities) Challenges (Issues and Risks effecting  your effort) 

 

• None to report currently 

 

• Pending budget requests from agencies to replace devices that need 
to be upgraded to Windows 10 
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Objectives and Achievements In Progress 

 
Objective: The State desires to centralize the various IT silos in the 
State, eliminate unnecessary spending, and improve inter-agency 
teamwork.  

• Improved communication and transparency between the 
agencies and DTI. 

• Develop and implement standard IT policies, support 
processes, and IT architecture across the State. 

• Create a governance framework that facilitates the inclusion 
of DTI and State agencies to drive common standards, funding 
and project prioritization.  
 

Achievements:  

• Completed documentation of Current State of Governance 
model(s) 

• Completed documentation and validation of Future State 
Enterprise Governance Framework 

 

• Obtain final approval of Enterprise Governance Framework 

Next Steps (Future Activities) Challenges (Issues and Risks effecting  your effort) 

 

• Development of project plan for implementation with 
associated timelines 

 

• None to report currently 
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Objectives and Achievements In Progress 

 
Objective: The State desires to centralize the IT operational support 
by developing and implementing a new Shared Services Model. 

• Centralize and standardize all service desks 

• Standardize and document service delivery solutions; (defined 
services, service level agreements (SLAs) or operations level 
agreement (OLA’s), operating metrics, etc.) 

• Produce and maintain a simplified service catalog supported 
by a concise and transparent cost recovery model. 

 
Achievements:  

• Obtained a detailed understanding of the issues surrounding 
current cost structure and categorization of expenses 

• Developed centralized financial framework for: 
o Costing Model 
o Rate Structure 

 

• Complete Final Review for Acceptance for Costing Model and 
Rate Structure 

• Develop Sample Cost Projections for Current vs. Future for 1 ITC 
Agency and 1 Non-ITC Agency 

• Develop updated Service Catalog for centralized and shared 
services 

 

Next Steps (Future Activities) Challenges (Issues and Risks effecting  your effort) 

 

• Develop standardized Statements of Work and Service Level 
Agreements in accordance with the cost recovery model and 
newly-defined Service Catalog offerings. 

 

• Obtaining monthly and annual billing metrics 
o Many common metrics are not currently tracked 
o Develop repeatable reporting/tracking processes for 

future billing mechanisms 
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Objectives and Achievements In Progress 

 
Objective: The State desires to create a centralized IT vendor 
management capability to accomplish specific objectives. 

• Centralize and reduce the number of IT contracts 

• Proactively manage software licensing to eliminate waste and 
duplication of licensing 

• Partner with vendors to identify and realize cost savings 
strategies through contract restructuring or change in services 

• Develop IT specific procurement staff knowledgeable of the 
unique aspects of IT procurement. 
 

Achievements:  

• Completed on-site vendor meetings with Tier 1 Vendors; All 
vendors with an annual spend of over $500K. 

• Creation and continued development of Contract 
Management Portal. 

• Completed financial analysis and validation of IT spend for 
Executive Agencies. 

• Realized annual savings of $135K from SalesForce contract 
renewal and $100K for ASG contract renewal 

• Completed requirements for Mainframe as a Service RFP 

 

• Vendor negotiations for renewals, contract consolidation and 
cost reductions (on-going activity) 

• Reviewing potential contract platforms for upcoming requests 
for staff augmentation, telecom, and network 
equipment/services for example. 

• Complete ServiceNow system assessment and technical 
review of potential re-implementation 

• Completion of requirements for upcoming RFP requests; Data 
Center  

• Assist in upcoming renewals; Less than 90 days 
• Potential savings of $2.0M annually identified during Tier 1 

Vendor meetings; Steps being developed to achieve identified 
savings (on-going activity) 

Next Steps (Future Activities) Challenges (Issues and Risks effecting  your effort) 

 

• Review contract documents for Tier 2 Vendors; Annual spend 
of $250K to $500K 

 

 

• None to report currently 


